

Micro-Lending & Peer Credit Assessor

Sprint Planning, Burndown & Retrospective Report · Software Engineering Lab

STUDENT	SRN	SECTION
Aditya C Sanikop	PES1UG24CS033	5A


Epics & User Stories

Backlog for Problem Statement #033, organized into four epics covering the borrower lifecycle — from risk profiling and loan matching through to repayment scheduling and default detection. All fifteen sub-tasked user stories reached **Done** status.


Work Item	Reporter	Priority	Status
◆ MIC-1 Borrower Profile & Risk Assessment	Aditya Sanikop	■ Medium	To Do
■ MIC-6 Compute Credit Risk Rating	Aditya Sanikop	▲ High	Done
■ MIC-5 Submit Financial Profile	Aditya Sanikop	■ Medium	Done
■ MIC-7 View My Risk Score	Aditya Sanikop	▲ High	Done
◆ MIC-2 Loan Listing & Matching	Aditya Sanikop	■ Medium	To Do
■ MIC-8 Create Loan Request	Aditya Sanikop	▲ High	Done
■ MIC-9 Browse Loan Requests	Aditya Sanikop	■ Medium	Done
■ MIC-10 Fund a Loan Request	Aditya Sanikop	▲ High	Done
◆ MIC-3 Repayment Scheduling	Aditya Sanikop	■ Medium	To Do
■ MIC-12 View Repayment Schedule	Aditya Sanikop	▼ Low	Done
■ MIC-11 Generate Repayment Schedule	Aditya Sanikop	▲ High	Done
◆ MIC-4 Default Detection & Warnings	Aditya Sanikop	■ Medium	To Do
■ MIC-13 Detect Missed Payment	Aditya Sanikop	▲ High	Done
■ MIC-14 Trigger Default Warning Alert	Aditya Sanikop	▲ High	Done

Sprint Burndown Charts

Story points remaining were tracked daily across both simulated sprints against Jira's guideline pace.



Sprint 1 · 26 story points planned · completed ahead of guideline pace



Sprint 2 · 28 story points planned · completed ahead of guideline pace

Reflection Questions

Q1 Did your estimations reflect the actual effort?

Yes, our estimations were mostly accurate. The 2-point stories were easier and took less effort compared to the 8-point stories. The risk rating and missed-payment detection stories were more complex, so they required more effort. This showed us that story points were a good way to estimate the difficulty of the work.

Q2 Was your backlog well-prioritized?

Yes, the backlog was well-prioritized. Most of the High-priority stories — risk assessment, loan funding, and default detection — were completed. Even though viewing the repayment schedule was a Low-priority story, it was completed as well, showing that important features were tackled first while smaller features were still finished.

Q3 How did your simulated sprint align with your plan?

Our simulated sprints were mostly according to plan. Sprint 1 had **26 story points**, while Sprint 2 had **28 story points**. Sprint 2 felt slightly more difficult because it had more points and included the bigger 8-point stories. Overall, we completed the planned work in both sprints.

Q4 What insights did the burndown chart give about your team's capacity?

The burndown charts showed the team had enough capacity to complete the planned work. In both sprints, remaining story points dropped quickly and reached zero while the guideline was still above it — meaning work finished faster than the expected pace. It also showed that progress happened in bigger drops rather than gradually throughout the sprint.